Wimbledon Park Reservoir - ***Embankment Modification***: *Construction Phases Overview*

Wimbledon Park Road

Wimbledon Park Road

Wimbledon Park Road

Construction access road

Caution Construction traffic

10 Speed Limit

10 Speed Limit

Railway

Railway

Railway

Railway

Access to car park from Wimbledon Park Road during phase 5 works

Local raising of ground levels at Revelstoke Road underpass **Phase 5**

Phase 2 & 3 pedestrian path closure

Public spaces

5 Speed Limit

5 Speed Limit

Phase 3 Auxillary Spillway

Access granted during phase 1, 4 & 5. Diversion will be in place during phases

Phase 2 Raising of embankment

Temp. construction access during phase 2 & 3

Phase 1 Primary Spillway & Eel pass

10 Speed Limit

Project full duration construction access

Phase 2 & 3 pedestrian diversion

Phase 2 & 3 pedestrian path closure

Parking bay suspension & footpath closure as required

Home Park Road

Home Park Road

Wimbledon Park

Arthur Road

Phase 4 **Open cut channel** & mini golf reinstatement

Pedestrian path closures

Pedestrian diversion

Direction of work

Bridges

Temp. construction access

Plant

Copyright © 2021 Ward & Burke. All rights reserved.

WARD & BURKE

NOT FOR CONSTRUCTION - *Visuals are indicative*