

Drawings are to be read in conjunction with the relevant planning application and any other documents submitted with the application. The drawings are the property of HTG and shall not be used for any other purpose without the written consent of HTG. HTG shall not be held responsible for any errors or omissions in the drawings or for any consequences arising therefrom. The drawings are subject to change without notice.

LEGEND

- Phase P2 Construction phase boundary
- Phase P3 Construction phase boundary
- Phase P4 Construction phase boundary
- Application site boundary
- Ravensbury Court
- Hedgehog Gardens
- Ravensbury Grove

RC Ravensbury Court
HE Hedgehog Gardens
RA Ravensbury Grove


Drawing title:
Phase 2 Start Date: 2020 • Completion Date: 2022
Phase 3 Start Date: 2023 • Completion Date: 2024
Phase 4 Start Date: 2023 • Completion Date: 2025

Start and Completion Dates per Mace Group Ravensbury Phasing Strategy February 2019
 This drawing shows the Phase 1 proposal which is located outside of the application boundary, and is subject to a separate planning application.

FOR PLANNING
 Clarion Housing Group Ltd.
 Ravensbury Phases 2 - 4, Merton
 Phasing Strategy for Construction

Project Ref: CAG-REM-200_00_DR_0110A
 Date: 15/05/2024
 Scale: 1:500
 Author: KDU
 Checker: KDU
 Approved: [Signature]
 Date: 15/05/2024

HTG
 Urban | Edinburgh | Manchester | Bristol



MORDEN HALL PARK

Entry only
 Access only
 to Phase
 4

Entry only
 Access only
 from private
 lane

RIVER WANDLE

Ravensbury
 Mills
 Ravensbury
 Park

PHASE
 1

PHASE 4
 2023-2025

PHASE 3
 2022-2024

PHASE 2
 2020-2022

MORDEN ROAD

MORDEN ROAD

RAVENSBURY GROVE

RAVENSBURY GROVE

RAVENSBURY GROVE

REBELD GARDENS

RETAIN

RETAIN