

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
CARRIAGEWAY RESURFACING - YEAR 1 (2024-25)						
Rank	Road Name	Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022	Extents	Notes
1	Queens Road	2025/26			The Broadway to Trinity Road	Development ongoing within this extents
2	Church Road, Mitcham	2025/26	2023/24	2023/24	Lewis Road to Hallowfied Way	Development proposed within this extents
3	Phipps Bridge Road, Mitcham	2025/26			Haslemere Ave to Church Road	Discussion regarding speed tables (lengths)
4	Bedfont Close					Footway ranked 11th
5	Grasmere Avenue	2026/27	2026/27			
6	Church Lane	2025/26			Melrose Road to end of cul-de-sac	Include with Melrose Road
7	Camp Road	2023/24	2022/23	2021/22		Undertake with potnetial Drainage Scheme '25
8	Stanford Road	2025/26	2026/27	2024/25		Footway ranked 90th
9	Clay Avenue	2023/24	2022/23	2021/22		Part of Regeneration within Eastfields Estate
10	Croydon Road				Beddington Lane to Carshalton Rd	Bidding for additional funding via TfL 2024/25
11	Middleton Road	2026/27			Roundabout & Green Lane to No. 11	
12	Alnwick Grove	2026/27				
13	Glastonbury Road				2no cul de sac areas only	Include with Goldcliff Close
14	Stanford Way	2025/26				Footway ranked 48th
15	Ridgway	2026/27	2026/27	2023/24		To include Oldfields Rd
16	The Grange					
17	Dudley Road					Footways ranked 3rd
18	Eveline Road	2024/25				
19	Copse Hill	2025/26	2026/27	2023/24	Barnham to no 138 & mini roundabt	
20	Lower Morden Lane	2026/27			Epsom Road to no. 95	
21	Pepys Road, SW20				Cottenham Park Rd to Kenwyn Road	
22	Melrose Road					Include with Church Lane
23	Belgrave Walk					
24	Melbourne Road					
25	Burlington Road	2024/25			West Barnes Lane to Belmont Ave	Onhold due to ongoing development works
26	Jarrow Close					Footway ranked 36th
27	Canterbury Road	2026/27			Dore Gdns to r'about & Calder Rd to Bristol Rd	
28	Manor Road	2024/25	2026/27		Tamwoth Lane to Commonsides East	Tamworth Lane to Commonsides East
29	Rectory Orchard	2023/24				Due to be undertaken in 2023/24
30	Mostyn Road				Kingston Road to Sherdian Road	
31	Grand Drive	2026/27			Southway to Church Walk	
32	Ravensbury Grove	2023/24				Part of Regeneration within Ravensbury Estate
33	Sherwood Park Road	2025/26				Overbanding required
34	Cannon Hill Lane	2023/24			Martin Way to Kingston Rd	Overbanding required along centre line
35	Dorchester Road	2023/24	2023/24	2023/24		Due to be undertaken in 2023/24
36	Goldcliff Close				Council maintained section only	Incl with Glastonbury Rd, Footway Ranked 80th
37	Oldfield Road	2024/25				To include with Ridgway
38	Marian Road					Footway Ranked 23rd
39	Dore Gardens					Include with Dorchester Road
40	Radnor Close					
41	Mulholland Close					Part of Regeneration within Eastfields Estate
42	Morden Road, Mitcham				Wandle Road to no. 113 Morden Rd	Principal Road Network
43	Llanthony Road	2024/25				
44	Pollard Road					
45	Easby Crescent	2025/26				Footway Ranked 25th
46	Hartfield Road, SW19	2023/24			Sir Cyril Black Way to Kingston Rd	Full reconstruction works required in some areas
47	Effra Road	2025/26	2026/27			
48	Vectis Road	2023/24				Due to be undertaken 2023/24, Incl Vectis Gdns
49	Sheldrick Close	2025/26	2026/27			

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
FOOTWAY RECONSTRUCTION - YEAR 1 (2024-25)						
Rank	Road Name	Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022	Extents	Notes
1	Lake Road	2024/25	2024/25	2024/25		
2	Leonard Avenue	2025/26	2025/26			
3	Dudley Road					Carriageway ranked 16th
4	Newhouse Walk	2023/24	2023/24			19th Feb '24 starting
5	Cricket Green					
6	Cottenham Park Road				Coombe Lane to Burdett Ave	Carriageway ranked 94th
7	Berrylands	2024/25	2024/25			
8	Chester Gardens					
9	Muchelney Road	2024/25	2024/25			
10	Olive Road					
11	Bedfont Close	2024/25	2024/25			Carriageway ranked 4th
12	Woodley Close	2023/24	2023/24			1st April '24 starting
13	Flaxley Road					
14	Liberty Avenue				outside no. 34 and no. 72 only	
15	Essex Close	2026/27	2026/27			
16	St Helier Avenue Service Road OS 64 - 140	2023/24	2023/24			4th March '24 starting
17	Darley Gardens	2024/25	2024/25	2023/24		
18	Combermere Road					
19	Glebe Path					
20	Marian Road					Carriageway ranked 38th
21	Brockham Close	2023/24	2023/24	2025/26		18th March '24 starting
22	Norman Road	2024/25	2024/25	2024/25		
23	Landseer Close	2026/27	2026/27			Carriageway ranked 97th
KEY - Footway Works that is programmed to start and formed part of the footway reconstruction programme in 2023/24.						

Please note - Both Carriageway and Footway programmes have been developed for illustration purposes only and is based on LB Merton Prioritisation model as of the 21st February 2024. No guarantee is on the current outputs of the given that any of these roads will feature in any of the final programmes, which will be subject to budget approval, estimates, tar bound materials and priority changes due to network deterioration etc.

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
CARRIAGEWAY RESURFACING - YEAR 2 (2025-26)						
		Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022		
Rank	Road Name				Extents	Notes
49	Northborough Road	2025/25	2026/26		Include j/w Wide Way & Rowan Rd	
50	Jeppo Lane	2026/27	2024/25	2024/25		
51	Parkway	2024/25				
52	Hengelo Gardens	2024/25				Part of Regeneration within Eastfields Estate
53	Tamworth Lane				Grove Road to Cedars Ave	
54	Victory Road	2024/25				
55	Willow Lane					
56	Poplar Avenue					Footway ranked 43rd
57	York Close					Footway ranked 65th
58	Gap Road					
59	Daniel Close	2025/26				
60	Cardinal Avenue	2024/25				
61	Hacombe Road					
62	Thorburn Way	2023/24				
63	Gilbert Road	2024/25	2024/25	2024/25		
64	Draxmont					
65	Monmouth Close					
66	Bond Road					
67	Hilborough Close	2023/24	2022/23	2021/22		Part of regeneration within High Path
68	Pain's Close	2023/24	2023/24	2023/24		
69	Farm Road					
70	Veronica Gardens					
71	Carshalton Road				Croydon Road to Cranmer Road	Principal Road Network
72	Lower Green West					Principal Road Network
73	Deer Park Road					
74	Wates Way	2026/27				Footway ranked 69th
75	Leyton Road	2024/25	2024/25	2022/23		
76	Huntingdon Close	2023/24	2024/25	2022/23		Footway ranked 42nd
77	Sandbourne Avenue	2026/27				
78	Alverstone Avenue	2024/25				
79	Wide Way	2024/25	2023/24	2022/23		
80	Graham Road, Wimbledon					
81	Linkway					
82	West Side Common, Wimbledon					

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
FOOTWAY RECONSTRUCTION - YEAR 2 (2025-26)						
		Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022		
Rank	Road Name				Extents	Notes
24	Easby Crescent					Carriageway Ranked 44th
25	Wandle Way					
26	Hyde Walk					
27	Branksome Road	2024/25	2024/25			
28	Manor Way					
29	Stuart Place	2024/25	2024/25	2025/26		
30	Pear Tree Close					
31	Brecon Close					
32	Cottenham Park Road, West Wimbledon	2026/27	2026/27	2024/25		
33	Tramway Path	2024/25	2024/25	2023/24		
34	Jarrow Close					Carriageway ranked 25th
35	Crescent Gardens					
36	Stainbank Road	2024/25	2024/25	2024/25		
37	Archway Close	2025/26	2025/26			
38	Wandle Bank	2024/25	2024/25	2023/24		
39	Home Park Road	2026/27	2026/27			
40	Huntingdon Close	2024/25	2024/25	2024/25		Carriageway ranked 77th
41	Poplar Avenue	2025/26	2025/26			Carriageway ranked 58th
42	West Barnes Lane, Raynes Park	2026/27	2026/27		Seaforth Avenue to Kingsway	Carriageway ranked 46th
43	Eastway	2025/26	2025/26			
44	Nursery Road, South Wimbledon	2024/25	2024/25	2024/25		

Please note - Both Carriageway and Footway programmes have been developed for illustration purposes only and is based on LB Merton Prioritisation model as of the 21st February 2024. No guarantee is on the current outputs of the given that any of these roads will feature in any of the final programmes, which will be subject to budget approval, estimates, tar bound materials and priority changes due to network deterioration etc.

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
CARRIAGEWAY RESURFACING - YEAR 3 (2026-27)						
Rank	Road Name	Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022	Extents	Notes
83	Barnfield Avenue	2024/25	2023/24	2022/23		
84	Thrupp Close	2023/24	2023/24			
85	Dorset Road, Merton Park					
86	Central Road					Principal Road Network
87	New Close	2024/25				
88	Summerhill Way	2024/25	2026/27			
89	Leather Close	2024/25				
90	Bank Avenue	2024/25	2026/27	2024/25		
91	Shrewton Road	2024/25	2026/27			
92	St Georges Road, Wimbledon	2025/26				
93	Church Road, Wimbledon Village					
94	Marina Avenue					
95	Cottenham Park Road					Footway ranked 6th
96	Veals Mead	2025/26				
97	Shropshire Close					Footway ranked 64th
98	Landseer Close	2023/24				Footway ranked 27th
99	Dearn Gardens	2024/25	2026/27	2024/25		
100	Stubbs Way	2024/25				Footway ranked 57th
101	South Park Road					
102	Osier Way	2025/26				
103	West Barnes Lane, Raynes Park	2026/27			Coombe Lane to Camberely Ave	Footway ranked 44th move down 5 points
104	Cambridge Road, Wimbledon					Move down by 5 points
105	Murray Road					
106	Marlborough Road	2026/27				
107	Durham Road	2024/25	2026/27			
108	Holland Avenue	2025/26				
109	Cheshire Close					
110	St Georges Road	2026/27				
111	North Road					
112	Cartmel Gardens					Footway ranked 63rd
113	High Path	2026/27				Part of regeneration within High Path
114	Garfield Road					
115	Vectis Gardens	2023/24				Include with Vectis Road (ranked 48th)
116	Elmhurst Avenue					

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
FOOTWAY RECONSTRUCTION - YEAR 3 (2026-27)						
Rank	Road Name	Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022	Extents	Notes
45	Ashley Avenue					
46	Stanford Way					Carriageway ranked 13th
47	Forval Close	2025/26	2025/26			
48	Ashridge Way					
49	Castleton Road	2025/26	2025/26			
50	Wilton Crescent	2025/26	2025/26			
51	Glamorgan Close	2024/25	2024/25	2023/24		Carriageway ranked 138th
52	Tintern Close	2025/26	2025/26	2025/26		
53	Briggs Close					
54	Biggin Avenue					
55	Stubbs Way	2026/27	2026/27			Carriageway ranked 99th
56	Moore Close	2025/26	2025/26			
57	Saxonbury Close	2025/26	2025/26	2025/26		
58	Rougemont Avenue	2025/26	2025/26			
59	Cherry Close	2025/26	2025/26			
60	Chalgrove Avenue					
61	Cartmel Gardens	2024/25	2024/25			
62	Shropshire Close					Carriageway ranked 96th
63	York Close	2023/24	2023/24			Carriageway ranked 59th
64	North View	2024/25	2024/25			
65	Connaught Gardens	2026/27	2026/27	2024/25		
66	Morland Close	2026/27	2026/27			Carriageway ranked 136th

Please note - Both Carriageway and Footway programmes have been developed for illustration purposes only and is based on LB Merton Prioritisation model as of the 21st February 2024. No guarantee is on the current outputs of the given that any of these roads will feature in any of the final programmes, which will be subject to budget approval, estimates, tar bound materials and priority changes due to network deterioration etc.

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
CARRIAGEWAY RESURFACING - YEAR 4 (2027-28)						
Rank	Road Name	Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022	Extents	Notes
117	Tabor Grove	2026/27				
118	Rectory Close	2025/26				
119	Dudley Drive					
120	Worple Road, SW19					
121	Church Place	2025/26	2026/27	2024/25		
122	Rutter Gardens					Part of Regeneration within Ravensbury Estate
123	Esher Mews					
124	Calonne Road					
125	Melrose Avenue, Wimbledon					
126	Rokeby Place					
127	Egleston Road					
128	West Barnes Lane					
129	Bennetts Close					
130	Sutherland Drive	2025/26				Footway ranked 15th
131	Aberconway Road (B286)					
132	Faraday Road					
133	Brenley Close					
134	Byron Avenue					
135	Hatton Gardens	2025/26				
136	Eastbourne Road					
137	Hassocks Road					
138	Beverley Avenue	2026/27	2024/25	2024/25		
139	Morland Close	2024/25	2024/25	2022/23		Footway ranked 68th
140	Mina Road	2025/26				
141	Glamorgan Close	2026/27	2023/24	2023/24		Footway ranked 53rd
142	Ashen Grove					
143	Christchurch Close	2024/25	2023/24			
144	Havana Road					
145	Beeleigh Road					
146	Windmill Road	2026/27				
147	Wilberforce Way					Footway ranked 82nd
148	Berkshire Way					
149	Seaforth Avenue					
150	Longthornton Road					

INDICATIVE 4 YEAR PROGRAM 2024-2028 PRODUCED (21-02-24)						
FOOTWAY RECONSTRUCTION - YEAR 4 (2027-28)						
Rank	Road Name	Indicative 4 year Program produced for 2023-2024	Indicative 4 year Program produced for 2022-2023	Indicative 4 year Program produced for 2021-2022	Extents	Notes
67	Wates Way	2025/26	2025/26			Carriageway ranked 75th
68	Strathearn Road	2025/26	2025/26			
69	Sycamore Gardens	2024/25	2024/25			
70	Wydell Close	2025/26	2025/26			
71	Cromer Road					
72	Bunting Close	2025/26	2025/26	2024/25		
73	Croxden Walk	2025/26	2025/26	2024/25		
74	Martin Way	2026/27	2026/27	2025/26		
75	Marlborough Close	2025/26	2025/26			
76	Lee Road	2026/27	2026/27	2025/26		
77	Calder Road					
78	Goldcliff Close	2026/27	2026/27			Carriageway ranked 36th
79	Crowland Walk	2026/27	2026/27			
80	Wilberforce Way	2025/26	2025/26	2025/26		Carriageway ranked 144th
81	Holmes Road	2026/27	2026/27	2025/26		
82	Merton Hall Road					
83	Hengelo Gardens	2026/27	2026/27			Carriageway ranked 54th
84	Sirdar Road					
85	Ellis Road					
86	Lessness Road	2025/26	2025/26	2025/26		
87	Sandringham Avenue					
88	Stanford Road					Carriageway ranked 8th

Please note - Both Carriageway and Footway programmes have been developed for illustration purposes only and is based on LB Merton Prioritisation model as of the 21st February 2024. No guarantee is on the current outputs of the given that any of these roads will feature in any of the final programmes, which will be subject to budget approval, estimates, tar bound materials and priority changes due to network deterioration etc.