



## **Wimbledon Park Lake Project - (Reservoir Safety and Desilting)**

### **Summary of Technical Steering Group Meeting – 08 January 2019**

#### **Focus of meeting**

This meeting focussed on reviewing three shortlisted draft options prepared by BWB Consultants as potential solutions for flood mitigation works for the lake on the basis of a one in ten thousand event of maximum flooding.

In order to assist with the discussions the group welcomed Dr Andy Hughes to the meeting. Dr Hughes is an All Reservoirs Panel Engineer.

The group considered each option in turn and engaged in debate, discussion and greater understanding of each of the options. Comments and questions were noted so that they could be returned back to BWB Consultants along with some initial feedback on preference.

BWB Consultants will then update their report and circulate to the Environment Agency and LB Merton in a draft format for further comments and finalisation.

It was agreed that there would be no meeting in February.

**Next Meeting:** 05<sup>th</sup> March 2019